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I. HEADING
Date: March 23, 1992
Fran: Steven L. Renninger, OSC, USEPA, Reg. V, EERB, RS-1,

Westlake, Ohio EMAIL (EPA9577)
To:

R. Bowden, USEPA, EERB, Chicago, IL (EEA9538)
R. Powers, USEPA, EERB, RS-1, Grosse He, MI (EPA9577)
P. Schafer-ATTN: C.Graszer, USEPA, ESS (BY FAX)
A. Warren, USEPA, ORC, Chicago, IL (BY FAX)
M. McCue, USEPA, OPA, Chicago, IL (EPA9513)
T. Johnson, OSWER, Washington, D.C (EPA5511)
K. Schultz/D. Osterfeld, OEPA, EERD, Colmbs, OH..(BY FAX)
K. Auker, OEPA, NEDO, Twinsburg, OH (BY FAX)
R. Beals,OEPA,DERR Unit Super. ,NEDO,Twnsbrg,OH... (BY FAX)
B. Adams, Medina County LEPC, Medina, OH (BY FAX)
U.S. Coast Guard; District 9, Cleveland, OH (BY FAX)
U.S. Fish and Wildlife Services/Ohio (BY FAX)
F. Weinke, U.S. Dept. of HUD, Cleveland, OH (BY FAX)

Subject: Pollution Report for the Removal Action at
Bohaty Drum Site, Medina, Medina County, Ohio

POLREP NO. 7

II. BACKGROUND:

Site No: PN
Delivery Order No: 7460-05-212
Response Authority: CERCLA
CERCLA Incident Category: Site
NPL Status: None
Start Date: 1-15-92

III. RESPONSE IMX3RMATION:
A. Situation

o Bohaty Drum site is a 150 acre, privately owned
parcel of largely undeveloped land. Approximately
1000 drums consisting of lab-pack chemicals, PCBs,
corrosives, pesticides, and paint wastes have been
found abandoned throughout the site. While the Bohaty
parcel is undeveloped, all the surrounding property
is developed and heavily populated.

o Beginning January 15, 1992, the OSC, TAT, and ERGS
mobilized to begin site stabilization. On January
17, 1992, the Action Memo for the Bohaty Site was
signed. On February 18, 1992, the ERGS ceiling was
increased to $540,000.

o January 15, 1992 through February 22, 1992, drum
screening, stabilizing, and overpacking were
conducted. Overpacks BOOl through B440 were
completed and approximately 560 consolidated or empty
drums were staged for crushing.



On February 24, 1992, transport of roll-offs of RCRA-
empty crushed drums off-site for disposal was
initiated. Roll-offs of consolidated paint
waste/debris were also transported for offsite
disposal.

March 9 through 12, 1992 - Crew itiobed to site to
initiate the consolidation of compatable wastes for
off-site disposal. Three subsurface drums that were
identified by the ERT/REAC magnetic survey were
recovered and overpacked.

B. Actions Taken

o March 13, 1992-Consolidation reduces total of Fuel-S
drums from 178 to 91.

o March 16, 1992 - Decontamination of equipment and
demobilization of site initiated.

o March 17, 1992 - Consolidation of Fuel-L drums
reduces total number for disposal from 38 to 18. 15
pesticide drums and 60 Fuel-S drums transported for
off-site disposal.

o March 18, 1992 - Site and equipment decon and demobe
continues. 18 Fuel-L and 31 Fuel-S transported for
off-site disposal. ERCS crew demobes site.

C. Next Steps

o Continue arrangements for transport and disposal of
wastes. Wastestreams remaining on-site pending
disposal include lab-pack chemicals, acids,
base/neutrals, UST water, and PCBs.

o On March 24, 1992, OSC to conduct project status
meeting with Medina LEPC.

D. Key Issues

o Difficult winter working conditions.

o High interest with respect to local media.

TV. COST DEFORMATION:
Through March 18, 1992:

BUDGETED SPENT
ERCS $540,000 $464,993
TAT $ 75,000 $ 49,292
EPA $ 15,840 $ 10,778

TOTAL $605,840 $525,063


